
2/27/2013
Initial Security 

discussion.
Hart committed 
to submit secu-

rity documents by 
3/21/2013

1/24/2013
Hart Requests that EAC 
move first status call to 

2/14/2012

1/16/2013
Set Weekly Status Call

to begin 1/21/13

12/12/2012
System Application #1 
Denied - Incomplete 

Submission

2012
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C
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1/18/2013
Hart & SLI Kickoff 

Meeting

12/17/2012
System Application 

Accepted

First status call 
held between 

EAC, 
SLI, and Hart

2/14/2013

EAC, Hart, 
and SLI 

Kickoff Meeting 

7/10/2013

Hart Security 
Documents 
due to EAC

3/21/2013

12/14/2012
Hart submits 
Summative

Usability Test 
Plan

12/11/2012
Hart submits System 

Application

2013

Dec Jan Feb

EAC received 
partial 

security document 
submission

4/23/2013

Hart requested to 
postpone Kickoff 

Meeting scheduled 
to begin 6/10/2013

4/12/2013

Mar Apr May Jun   Jul Aug Sep Oct Dec Jan Feb Mar
2014

Apr May Jun Jul Aug Sep

EAC receives 
modified application 

request 

3/20/2014

EAC receives 
first TDP drop 

2/19/2014
EAC accepts 
test plan v 

1.2

5/13/2014

SLI submits 
draft test 
plan v 1.0

4/3/2014

EAC receives 
second TDP drop 

3/27/2014

Hardware testing 
placed on hold; Hart 

working on resolutions 
to hardware issues

6/12/2014

Oct Nov DecNov

Hardware
testing 
begins

3/3/2014

Hardware
testing

resumes

10/1/2014

Hardware 
testing 

complete

11/17/2014

United States Election Assistance Commission
Voting System Testing and Certification Program
1335 East West Highway, Suite 4300
Silver Spring, MD 20910

Hart Verity Voting 1.0 System Timeline

Hart Verity Voting 1.0 hardware includes: 
Verity Scan Verity Touch


