

APPENDIX C. AS-RUN TEST PLAN

C.1 AS-RUN TEST PLAN

Table C-1 details the changes made to the test plan during the course of testing. For a complete description, see NTS Test Plan PR051024-01 Rev. 5.

Table C-1. As-Run Test Plan Changes

Test Plan Section	Description of Change	Justification
Section 1.1.4 Software Assessment, Table 1-4	Updated Table 1-4 Software Comparison Results	Table was updated to report the final total lines of code reviewed.
Section 3.2 Hardware, Table 3-2	Added Validation USB Flash Drive	Based on the DS850 validation procedures (EVS5220_CM_D_2050_DS850VerificationProcedure.pdf), a 16GB USB flash drive is required to support validation.
Section 3.2 Hardware, Table 3-2	Corrected Compact Flash Card capacity	Synchronized Test Report with existing TDP declared capacities.
Appendix B, Table B-1	Updated the TDP version numbers	Due to deficiencies discovered during testing, the various TDP documents were updated to correct the deficiencies.
Appendix C, Table C-1	Updated the Project Schedule	Project schedules included in the Test Plan reflect a best case estimate of the time to completion. These estimates were adjusted to match the actual time to completion.