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1 INTRODUCTION 

This Certification Test Plan outlines the test approach SLI Global Solutions will 
follow when performing Certification Testing on the Dominion Assure 1.3 EAC 
Modification against the 2005 Voluntary Voting System Guidelines (VVSG).  The 
purpose of this document is to provide a clear understanding of the work SLI will 
conduct and a detailed plan outlining the test effort.  

This campaign will test an upgrade by Dominion Voting Systems to their Assure 
1.2 voting system, including: 

• GEMS software application 

• OSX firmware 

• Ballot Station firmware 

• AV-OS PC firmware 

• ABasic script for the State of Vermont 

• Accompanying documentation updates 

When the testing is complete, SLI will submit a Modification Certification Test 
Report that details all test results and findings from the test effort, as well as a 
recommendation to the EAC. 

1.1 Certification Test Plan Attachments 

The following attachments apply to this Certification Test Plan:  

1. Attachment A – Documentation and Functional Discrepancy Report – 
PROPRIETARY (future submission) 

1.2 References 

The following is a listing of all documents that contain material used in preparation 
of this test plan. 
 
1. Election Assistance Commission VVSG, 2005 Version 1.0. Volumes I and II. 

2. NIST NVLAP Handbook 150: 2006. 

3. NIST NVLAP Handbook and 150-22: 2008. 

4. EAC Testing and Certification Program Manual, United States Election 
Assistance Commission, 2007 

5. SLI Quality System Manual, Revision v1.14, prepared by SLI, dated November 
28th, 2011  

6. EAC Notice of Clarification 09-001 Clarification of the Requirements for Voting 
System Test Laboratories (VSTLs) Development and Submission of Test Plans 
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1.3 Terms and Abbreviations 

The following terms and abbreviations will be used throughout this document: 

Table 1 – Terms and Abbreviations 

Term Abbreviation Description 

AccuVote®-OS AV-OS Optical scanner utilized by the Assure 1.3 voting 
system 

AccuVote®-OSX AV-OSX Optical scanner utilized by the Assure 1.3 voting 
system 

AccuVote®-TS R6 AV-TS R6 DRE device utilized by the Assure 1.3 voting system 

AccuVote®-TSX AV-TSX DRE device utilized by the Assure 1.3 voting system 

Direct Recording 
Electronic 

DRE Touch screen device used by a voting system that 
allows voters to cast a ballot electronically 

Equipment Change 
Order 

ECO This signifies a minor update to the voting systems 
hardware inventory. 

Precinct Count 
Scanner 

PCS A precinct-count optical scanner is a mark sense-
based ballot and vote counting device located at a 
precinct and is typically operated by scanning one 
ballot at a time. 

 

Voting System Test 
Lab 

VSTL Test laboratory accredited by the National Voluntary 
Laboratory Accreditation Program (NVLAP) and the 
US Election Assistance Commission to test voting 
systems. 

Voting Test Specialist VTS An SLI employee within the Compliance division 
that has been qualified to perform EAC voting 
system certification testing. 

 

1.4 Project Overview 

This test plan outlines the approach SLI will implement in certification testing of the 
Dominion Assure 1.3 EAC Modification voting system against the pertinent 
requirements of the federal 2005 VVSG, Volumes 1 and 2. This Test Plan is for a 
Modification certification effort that Dominion has initiated in order to apply updates 
to the GEMS software application, OSX firmware, Ballot Station firmware, AV-OS 
PC firmware, and an ABasic report script for the State of Vermont, as well as 
accompanying documentation updates. Functional testing will be implemented in 
order to determine the modified system’s fitness.  
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1.5 Purpose 

The purpose of this EAC Test Plan is to create clear and precise documentation of 
the processes that SLI, as an EAC accredited VSTL, will use throughout the course 
of modification conformance testing.  

This Test Plan: 

• Summarizes the modifications and scope of the changes 

• Analyzes the modifications’ impact 

• Defines the overall test approach 

• Identifies required voting system hardware and software to be tested, 
and in what configurations 

• Defines the types of tests to be performed  

• Defines the process for recording and reporting test results 

1.6 Scope of Testing 

SLI will provide testing on the Dominion Assure 1.3 EAC Modification based on the 
guidelines established for Modification verification testing as defined by the EAC’s 
Voting System Testing and Certification Program Manual v 1.0.  This effort will 
include all required levels of software, firmware, and system testing required to 
demonstrate that the Dominion Assure 1.3 EAC Modification is adequately 
validated against the requirements of the 2005 VVSG and Voting System Testing 
and Certification Program Manual v 1.0.  

SLI’s major task categories for Modification verification testing, as defined by SLI’s 
National Voluntary Lab Accreditation Program (NVLAP) audited and approved 
Quality System Manual, the Voting System Testing and Certification Program 
Manual v 1.0, and the 2005 VVSG, include: 

• Physical Configuration Audit (PCA) 

o Documentation review and assessment. 

o Software and Hardware Configuration Audit.  Verification of hardware 
physical and functional configurations. 

• Functional Configuration Audit (FCA) 

o Functional testing of the associated voting system components will 
be performed to validate functionality and system level integration. 
This testing includes formal test execution, utilizing each component 
associated to the modifications, as outlined in this test plan. 

• Management of Dominion Assure 1.3 EAC Modification supplied 
deliverables, SLI’s test artifacts, and software, firmware, hardware and 
system test configurations. 
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• Generation of detailed and repeatable test modules based on SLI’s formal 
Test Methods, to ensure the voting system is tested against all applicable 
requirements of the 2005 VVSG and associated Dominion Assure 1.3 EAC 
Modification specific requirements in a manner consistent with SLI’s Test 
Methods.  

• Reporting of all test results.  

SLI will develop and submit to the EAC a final test report for the Dominion 
Assure 1.3 EAC Modification.   

1.7 Testing Responsibilities 

The following schedule describes the high level tasks and assigned personnel titles 
that will be involved in the Certification Test effort of the Dominion Assure 1.3 EAC 
Modification.  

1.7.1 Project Schedule  

The project schedule consists of the components listed in the following 
subsections.  

1.7.1.1 Owner Assignments 

• Test Module Development and Validation will be conducted by Voting 
Test Specialists (VTS), with oversight provided by the Test Manager. 

• Test Suite Development and Validation will be conducted by Voting Test 
Specialists, with oversight provided by the Test Manager. 

• Formal Test Execution will be conducted by Voting Test Specialists, with 
oversight provided by the Test Manager. 

1.7.1.2 Test Module Development and Validation 

Test Modules will be developed to provide repeatable detailed test steps. The 
modules are defined at a basic level in SLI’s formal Test Methods and each 
module is designed to be usable in any suite that employs its functionality. This re-
usability reduces the development time associated with creating test suites. The 
modules will be validated prior to Formal Test Execution to ensure accurate testing 
of the modifications. Under the VVSG, this portion of the certification is considered 
to be within the Functional Configuration Audit (FCA). 

1.7.1.3 Test Suite Development 

A test suite will be developed to test the key areas of the voting system that are 
impacted by the included modifications. The test suite will contain multiple test 
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modules providing clear and traceable information. Under the VVSG, this portion of 
the certification is considered to be within the FCA. 

1.7.1.4 Formal Test Execution 

Official Test Execution of the validated test suites and modules will be conducted 
against the modified voting system components to verify the updated component’s 
compliance with the VVSG requirements. Under the VVSG, this portion of the 
certification is considered to be within the FCA. 

1.7.2 EAC & Manufacturer Dependencies 

The Test Plan will require EAC approval prior to finalization.  

Dominion will be required to provide all documentation, equipment and supporting 
materials identified as part of the modification.  

In addition, Dominion is required to provide training on the voting system and 
support throughout the life of the project. 

Dominion will be required to provide the test election definition for use in the 
modification test. The election definition requirements only pertain to the need for 
any type of election that supports use of the AV-OS, AV-OSX, AV-TSX and AV-TS 
R6. The election definition will consist of any size election that has at least one split 
precinct, as well as a precinct with more than one AV-OS device assigned to it. 

1.8 Target of Evaluation Description 

This Modification Certification pertains to updates made by Dominion Voting 
Systems to their Assure 1.3 voting system, specifically updates to the GEMS 
software application, OSX firmware, AV-TS (X and R6) Ballot Station firmware, AV-
OS PC firmware, and an ABasic script for the State of Vermont.  

1.8.1 GEMS 

GEMS was updated to account for the following: 

• The Cards Cast report was updated to resolve an issue where the total 
number of registered voters was not accurately reported for split precincts. 

• An occasional poster sharing violation was leaving the application in a state 
that did not accurately reflect the status of the memory card information 
being uploaded. 

• An installation program was updated with a new splash screen and 
agreements page to reflect Dominion Voting Systems instead of Premier 
Election Solutions. 
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• A runtime error is addressed by a documentation update implemented to 
prevent the runtime error from occurring. 

1.8.2 AV-OSX  

AV-OSX was updated to account for the following: 

• Issue where system counter will reset to zero 

• Date presented on results tape can be incorrect, as it was using the system 
date (UTC) instead of the local date 

1.8.3 AV-TSX BallotStation  

AV-TSX BallotStation was updated to account for the following: 

• Unable to cancel ballot when in VIBS mode 

1.8.4 AV-OS PC  

AV-OS PC was updated to account for the following: 

• Incorrect “machine id” and “copy number” are printed  on reports for multiple 
tabulators in a single precinct 

1.8.5 ABasic Script for Vermont 

• An ABasic reporting script customized for the state of Vermont was added to 
the GEMS install 

1.8.6 Documentation Updates 

The following documents were modified for Assure 1.3: 

• ASSURE 1.3 Product Overview Guide 
To include the new software and documentation version numbers in  
the system 

• ASSURE 1.3 Matrix 
To include the new software and documentation version numbers in  
the system 

• GEMS Reference Guide 1.21.6 or later 
To include the description of the new operation of the AVServer  
Console 

• GEMS System Administrator’s Guide 1.21.3 or later 
To include the description of the  of the permissions settings to 
prevent the GEMS Runtime Error 

• ABasic 2.2.5 Reports Guide 
To include the Vermont ABasic report script 
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• DRS PhotoScribe PS900 iM2/PS960 Hardware Guide 
To include the new PS960 Model B information – this configuration 
has already received a de minimis approval by the EAC through 
Dominion’s ECO PS960-001 
 

The following documentation is also modified: 

• ASSURE 1.3 System ID Guide 
o Once the hash values are known for the trusted build files, they will 

be entered into this document and the software version numbers will 
be updated 

o Also to be included in this document is the new PS960 Model B unit 
identification information – this configuration has already received a 
de minimis approval by the EAC through Dominion’s ECO PS960-
001 

1.9   Change Control and Configuration Management 

The SLI project team follows a standard change control and Configuration 
Management (CM) process. This specifies the methods used by SLI to ensure 
changes are managed and controlled effectively and efficiently and defines the 
process for receipt, check-in, storage and disposition of  hardware, TDP and non-
TDP Documents. 

The CM process specifies the procedures used by SLI to identify, monitor, and 
control versions of all of the stated EAC project deliverables, ensuring that the 
items are constantly and reliably managed throughout the engagement to assure 
changes are managed and will not result in invalidated or wasted testing efforts. 

 

A summary of these tasks includes: 

• Receive and review TDP documents: 

o Delivery department will perform a check-in of the documents 
received. 

o Documents are placed on the controlled server in the specific 
project’s TDP folder identified by the delivery date. 

o Delivery department notifies Test Manager (TM) of delivery via email. 

o TM assigns VTS personnel to perform the documentation review.  

o VTS personnel perform a Physical Configuration Audit (PCA) review 
of any pertinent documentation. 
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• Receive Hardware 

o The HW Specialist or designee checks in equipment that is delivered 
by Dominion. 

o Operational Status Checks are performed on all delivered hardware.  

o The equipment is stored in a secure room with controlled access. 
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2 Physical Configuration Audit 

2.1 TDP Documentation Analysis & Review 

SLI will complete an assessment of the deliveries of the Technical Data Package of 
the Dominion Assure 1.3 EAC Modification, as detailed in section 1.8.  

Each document included in the delivery of the voting system TDP will be reviewed 
for compliance to the 2005 VVSG, Volume 2, Sections 2.2 through 2.13 and 
Volume 2, Section 6.6, relative to any newly implemented updates. The documents 
and the intended review criteria are listed below: 

 
• ASSURE 1.3 Product Overview Guide 

o Volume 2, requirement 2.1.1.2 

• ASSURE 1.3 Matrix 
o Volume 2, requirement 2.1.1.2 

• GEMS Reference Guide 1.21.6 or later 
o Volume 2, requirement 2.8.5.b&d and 2.5.6.2 

• GEMS System Administrator’s Guide 1.21.3 or later 
o Volume 2, requirement 2.8.5.b&d and 2.5.6.2 

• ABasic 2.2.5 Reports Guide 
o Volume 2, requirement 2.1.1.a&b 

• DRS PhotoScribe PS900 iM2/PS960 Hardware Guide 
o Volume 2, requirement 2.1.1.2 

• ASSURE 1.3 System ID Guide 
o Volume 2, requirement 2.2.2 and 2.4.2 

• System Change Notes 
o Volume 2, requirement 2.1.1.2 and 2.13 
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2.2 Source Code Review & Analysis 

SLI conducted a source code review of all modified source code submitted in the 
delivery of the voting system TDP for compliance to the VVSG, version 2005, v2, 
Section 6.6.  The modules listed below were reviewed with no discrepancies noted. 
 
Source code for GEMS 1.21.6 

• Files modified: 
• PosterDlg.h 
• PosterDlg.cpp 
• GEMSDoc.cpp 
• DownloadTCPConn.cpp 
• DownloadDlg.cpp 
• DownloadAVSPort.cpp 
• CBDetail.h 
• CardCastReport.cpp 
• CardCastReport.h 

 
Installation resources for GEMS 

• Files modified: 
• Splash Screen (GEMS).bmp 
• premier_sla.rtf 
• premier_sla_2.rtf 

 
Source code for ABasic 

• List of the files associated 
• 195usvt.abs 
• vt_prnraces.abs 

 
Source code for AV- OSX 1.2.7 

• Files modified: 
• settings.cpp 
• abasicreport.cpp 

 
Source code for AV-OS PC 1.96.14 

• Files modified: 
• abinterp.c 
• ac2000.h 

 
Source code for BallotStation 4.7.10 

• Files modified: 
• BallotDlg.cpp 
• VoteController.cpp 
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2.3 Trusted Build 

As a Modification version of the Assure 1.2 only the applications listed in section 
2.2 – Source code Review and Analysis were included in the Trusted Build 
procedure. Within that selection, GEMS, the ABasic script for Vermont and AV-
OSX were included in the SLI Trusted Build, which leveraged an iBeta Trusted 
Build image to create the environment. BallotStation and AV-OS PC were built 
previously by iBeta, and are included in the Assure 1.3 voting system 
implementation. 
 



Dominion Voting 
Assure 1.3 Modification 

Certification Test Plan 

  

Assure 1.3 Modification Certification Test Plan 
Document No. DVS-CPST11DOMINI005-CTP-01 

 Page 16 of 28 
Template Rev 05-04 

 

M
a

n
a

g
in

g
 t

e
c
h

n
o

lo
g

y
 r

is
k
 

3 MATERIALS REQUIRED FOR TESTING 

This section outlines the materials required in the testing of the Assure 1.3 voting 
system, as outlined in the Test Plan. 

3.1 Software/Firmware 

The following software/firmware is required for the execution Dominion Assure 1.3 
EAC Modification tests. This includes all supporting software such as operating 
systems, compilers, assemblers, application software, firmware, any applications 
used for burning of media, transmission of data or creation/management of 
databases.  

3.1.1 Manufacturer Software/Firmware 

The following table details the portions of the Assure 1.3 system that will be 
exercised in the testing of the modifications. 

Table 1 – Manufacturer Software/Firmware 

Application Version 

GEMS software version 1.21.6 

AV-OS PC firmware version 1.96.14 

AV-OSX firmware version 1.2.7 

AV-TSX DRE firmware version 4.7.10 

AV-TS R6 DRE firmware version 4.7.10 

ABasic script for state of Vermont in GEMS 1.21.6 

 

3.1.2 Additional Supporting Test Software 

No additional supporting test software will be utilized in this certification test 
campaign. 

3.2 Equipment  

The following equipment is required for the execution of testing. This includes 
system hardware, general purpose data processing and communications 
equipment.  

3.2.1 Manufacturer Equipment 

The following manufacturer equipment will be used in testing: 

• AV-OS optical scanner, any certified model 
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• AV-OSX optical scanner, any certified model 

• AV-TSX DRE, any certified model 

• AV-TS R6 DRE, any certified model 

3.2.2 COTS Equipment 

The following Commercial Off-the-Shelf equipment will be used in testing: 

• VCProgrammer/Key Card Tool/GEMS COTS Server (Windows Server 2003 
SP2)  

• Media reader/writers for writing/reading from and to GEMS 

• Printer for printing reports 

3.2.3 Additional Supporting Test Equipment 

No additional support equipment will be used in testing. 

3.3 Test Materials 

The following test materials are required for the execution of testing including, as 
applicable, test ballot layout and generation materials, test ballot sheets, test ballot 
cards and control cards, standard and optional output data report formats, and any 
other materials used in testing. 

• Election definition 

• Ballots 

• Memory cards 

• Printer paper rolls 

• Poll worker access smart card 

• Administrator smart card 

• Polling place voter smart card 
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4 TEST SPECIFICATIONS 

The following are the specifications for testing to be conducted on the Dominion 
Assure 1.3 EAC Modification voting system. The specifications contain details on 
the focus of testing, configuration(s), and the functions to be tested. 

4.1 Requirements 

The Dominion Assure 1.3 EAC Modification will be tested to 2005 VVSG 
requirements, as indicated in section 4.4 below.  

4.2 Hardware Configuration and Design 

The Dominion Assure 1.3 EAC Modification voting system will be configured to 
implement each relevant modified software/firmware item and any associated 
hardware.  

Each piece of hardware will be validated to have only the specified firmware and 
data files for execution of duties. 

All PCs used in testing will be returned to a pristine condition including reformatting 
of the hard disk, re-installation of applicable operating systems as well as re-
installation of all manufacturer identified supporting software and updates.  

4.2.1 Description of Configuration  

The system will be set up for Modification and Integration Testing utilizing the 
components listed below: 

• An EMS workstation with the GEMS software installed & configured  

• One AV-OS optical scanner 

• One AV-OSX optical scanner 

• One AV-TSX DRE 

• One AV-TS R6 DRE 

4.2.2 System Review 

This section describes the workings of the Assure voting system and will assist the 
reader with understanding the flow of data and system processes. 

The Assure voting system is a full featured voting system capable of handling a 
variety of election types. The election management system software GEMS is used 
for election definition and database and ballot definition creation for General, Open 
Primary and Closed Primary elections. Once election data is created through the 



Dominion Voting 
Assure 1.3 Modification 

Certification Test Plan 

  

Assure 1.3 Modification Certification Test Plan 
Document No. DVS-CPST11DOMINI005-CTP-01 

 Page 19 of 28 
Template Rev 05-04 

 

M
a

n
a

g
in

g
 t

e
c
h

n
o

lo
g

y
 r

is
k
 

GEMS software, it is installed on the AV-TSX and AV-TS R6 DREs, as well as the 
AV-OS and AV-OSX precinct count voting devices. Ballots created from the GEMS 
election definition are scanned on the supported devices, accumulating vote data. 
The DRE devices can be used to tabulate and transmit vote data to the GEMS 
consolidation, tabulation and reporting software installed and configured on a 
workstation. 

4.3 Analysis of the Modifications for Testing 

An analysis was performed on the modifications incorporated into the Assure 1.3 
voting system, which include updates to the GEMS software application, OSX 
firmware, Ballot Station firmware, AV-OS PC firmware, as well as an ABasic script 
for the State of Vermont.  

4.3.1 GEMS 

GEMS was updated to account for the following: 

• The Cards Cast report was updated to resolve an issue where the total 
number of registered voters was not accurately reported for split precincts. 
The system was updated to recognize when a split precinct is being 
reported and to accumulate the total number of registered voters from each 
split. This is an isolated fix that is adequately tested by reporting on both 
split precincts and non-split precincts.  

• Interruptions in memory card uploads were leaving the application in a state 
that did not accurately reflect the status of the memory card information 
being uploaded. The system, though recognizing that the upload/post 
process had been interrupted, had only one visible status once the process 
was begun: a green up arrow. The system has been modified to now have 
an intermediate status of a white up arrow once the upload of data is 
completed, and then the green up arrow once the posting of the data is 
completed.    

• The Install program was updated with a new splash screen and agreements 
page to reflect Dominion Voting Systems instead of Premier Election 
Solutions. The updates here are solely cosmetic changes that should have 
no impact on the operation of the installation.  

• A runtime error during application startup is addressed by a documentation 
update. The documentation in “DVS M.51 GEMS System Admin Guide” has 
been updated with a modified configuration of the permissions for an 
application folder that prevents the runtime error during system startup. This 
fix has been applied in the field and is now being formally introduced into 
system documentation.  
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4.3.2 AV-OSX  

AV-OSX was updated to account for the following: 

• Issue where system counter will reset to zero: A hardware reset was 
affecting the Protective System Counter (PSC), which was archiving the 
counter only during graceful shutdowns. The hardware reset was zeroing 
the counter without the current count being archived. The fix for this issue is 
to now archive the counter after each ballot cast. The modifications made to 
the PSC affect what the system looks for to trigger an archive of the count. 
Now, instead of waiting for a signal that the system is gracefully shutting 
down, the system looks for each event of a ballot being cast.  

• The date presented on results tape could be incorrect, as it was using the 
system date (UTC) instead of the local date. If generated in a time zone that 
was still in the current day, while the UTC time zone had transitioned into 
the next day, the results tape would have an incorrect date stamp. The fix 
for this issue was to reference the local date instead of the UTC date, so 
that when run in the same scenario that illustrates the issue, the results tape 
now reflects the correct date.  

4.3.3 AV-TSX BallotStation  

AV-TSX BallotStation was updated to account for the following: 

• Unable to cancel ballot when in VIBS (ballot hidden) mode: When a ballot is 
in a hidden–audio only–mode, the ballot was not able to be cancelled. The 
“Cancel Ballot” button is designed to enable a poll worker to cancel the 
ballot; however, in the hidden-audio only- mode the button was not 
functioning such that the cancel process was not occurring, and the system 
would seem to freeze. The modification for this issue enables the Cancel 
Ballot button to effectively close an in-process ballot.  

4.3.4 AV-OS PC  

AV-OS PC was updated to account for the following: 

• When multiple devices were assigned to a single precinct, the label printed 
out for each device showed the precinct ID, but incorrect values for 
themachine specific identifying codes. The modifications incorporated for 
this issue provide a unique identifying code for each device assigned to a 
precinct.  

4.3.5 ABasic Script for Vermont 

• An ABasic reporting script customized for the state of Vermont was added to 
Assure 1.3 to provide functionality to a current customer.  
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4.3.6 Documentation 

The documents listed in section 1.8.6 will be reviewed to verify that all changes 
made correspond to the specified changes, also listed in section 1.8.6. All changes 
will also be validated to conform to applicable VVSG requirements. 

4.4 Testing Strategies 

Testing will implement two suites: one validating the modifications implemented 
within Assure 1.3, and the other executing an integration test to verify that the 
overall system integrity remains intact. 

4.4.1 Modification Validation Testing 

4.4.1.1 GEMS 

GEMS was updated to account for the following: 

• For the Cards Cast report updated to resolve an issue where the total 
number of registered voters was not accurately reported for split precincts: 
This testing will validate that the Cards Cast report now accurately reports 
the total number of registered voters in split precincts, as well as verifying 
that the totals for a non-split precinct continue to be reported correctly. 
VVSG 2005 requirement 2.2.4.b is the referenced requirement for 
verification of this modification. 

• For the issue of interruptions in memory card uploads leaving the application 
in a state that did not accurately reflect the status of the memory card 
information being uploaded: This testing will validate that the status for each 
phase is correctly reflected to the user such that when a data upload is 
successfully completed, the white up arrow is displayed, and when, and only 
when, the posting of the data is successfully completed, the green up arrow 
is displayed. VVSG 2005 requirement 2.2.4.a is the referenced requirement 
for verification of this modification. 

• For the install program being updated with a new splash screen and 
agreements page to reflect Dominion Voting Systems instead of Premier 
Election Solutions: This testing will validate that the install runs correctly, 
with the new splash screen displaying and the new software licensing 
agreement presented without impact on the installation itself. VVSG 2005 
requirement 2.2.3.a is the referenced requirement for verification of this 
modification. 

• For the runtime error during application startup addressed by a 
documentation update: The configuration of the application will be 
implemented as per the updated documentation. VVSG 2005 requirement 
2.2.4.a is the referenced requirement for verification of this modification.  
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4.4.1.2 AV-OSX  

AV-OSX was updated to account for the following: 

• For the issue where system counter will reset to zero: The testing for this 
modification will verify that the archive occurs after each ballot cast, and that 
an unexpected power down does not cause the PSC to reset to zero. VVSG 
2005 requirement 2.1.8.b is the referenced requirement for verification of 
this modification. 

• For the date presented on the results tape potentially being incorrect due to 
the system date (UTC) being used instead of the local date: This testing will 
verify that the results tape utilizes the local time/date information instead of 
the UTC time/date. VVSG 2005 requirements 2.2.4.b and 2.2.5.g are the 
referenced requirements for verification of this modification. 

4.4.1.3 AV-TSX BallotStation  

AV-TSX BallotStation was updated to account for the following: 

• For the issue of being unable to cancel ballot when in VIBS (ballot hidden) 
mode: The testing for this fix will verify that the Cancel option works at all 
key points in the ballot casting process, both in VIBS mode and in non-VIBS 
mode. VVSG 2005 requirements 2.3.3.3.j and 4.1.4.3.c.i are the referenced 
requirements for verification of this modification. 

4.4.1.4 AV-OS PC  

AV-OS PC was updated to account for the following: 

• For the issue of when multiple devices are assigned to a single precinct, the 
label printed out for each device showed the precinct ID, but incorrect 
values for the machine specific identifying codes: This testing will verify that 
when multiple devices are assigned to a single precinct that they are each 
provided with a unique identifier. VVSG 2005 requirement 2.2.5.b is the 
referenced requirement for verification of this modification. 

4.4.1.5 ABasic Script for Vermont 

• For the ABasic reporting script customized for the state of Vermont added to 
Assure 1.3: This testing will include downloading the report script to a 
precinct count voting device and printing test totals reports on that voting 
device.. VVSG 2005 requirement 2.4.3.a is the referenced requirement for 
verification of this modification. 
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4.4.2 Integration Testing  

• An Integration test will be implemented to validate that the system’s basic 
integrity remains intact for Assure 1.3. VVSG 2005 requirement Vol. 2, 6.3 is 
the referenced requirement for verification of this activity.  Areas not 
exercised as part of the integration test include the Assure Security 
Manager, PCS, ExpressPoll, AV-OS central count, KeyCardTool, 
VCProgrammer, Voter Card Encoder, OSAA, AIMS, Voter Assist Terminal 
BMD, and AccuView Printer Module, as these areas are considered to be 
removed enough from the implemented modifications that they are not 
impacted at any level.  
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5 TEST DATA  

5.1 Data Recording 

SLI will cast votes in a pre-selected manner and verify that the expected data is 
accumulated, tallied and reported accurately. 

Testing information is recorded in the test suites, as well as in test notebooks, 
which are utilized according to SLI’s standard lab procedure SLP-VC-30 - Test 
Notebooks. 

5.2 Test Data Reduction 

SLI processes the test data by manually recording input data into each pertinent 
module within the Test Suites as well as the exact output that is generated, e.g., 
the vote counts when the data is consolidated. 

5.3 Test Validation 

Upon completion of the test suite development, SLI will conduct validation by 
walking through the test steps using the equipment to ensure the steps are 
complete and accurate. The validation run will help eliminate any human error or 
potential issues due to inconsistency between documentation and actual 
application. Any discrepancies found during the validation process will be recorded 
following the SLI approved discrepancy process. 
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6 TEST PROCEDURE AND CONDITIONS 

This section describes the test conditions and procedures for execution of test 
suites. If a particular sequence is mandatory for the execution of suites, a rationale 
will be given. Additionally, this section is used to describe procedures for setting up 
equipment that will be utilized in the execution of the test suites. 

6.1 Facility Requirements 

Testing will be performed on site at SLI in Denver, Colorado.   

All TDP and test documentation is stored on site at SLI’s facility in a secure project 
directory on SLI’s secure Voting server. 

6.2 Test Setup 

The following process will be utilized in the setup of the Assure 1.3 system in 
preparation for the testing of the implemented modifications, as well as 
performance of the integration test. 

One GEMS environment will be set up and launched to validate that the application 
comes up. A zero report will also be generated to validate that the database does 
not contain any data that would potentially compromise the test. 

One AV-OS will be set up and activated. A zero report will be generated to validate 
that no votes are contained within the memory of the device, which would 
potentially compromise the test. 

One AV-OSX will be set up and activated. A zero report will be generated to 
validate that no votes are contained within the memory of the device, which would 
potentially compromise the test. 

One TSX DRE will be set up and activated. A zero report will be generated to 
validate that no votes are contained within the memory of the device, which would 
potentially compromise the test. 

One TS R6 DRE will be set up and activated. A zero report will be generated to 
validate that no votes are contained within the memory of the device, which would 
potentially compromise the test. 

Successful completion of operational status checks on each device will indicate 
whether the system is ready for test execution. 
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6.3 Test Sequence 

First, one test suite will be formally executed to validate the modifications 
implemented within the Assure 1.3 voting system. Second, one test suite will be 
formally executed to verify the integrity of the Assure 1.3 voting system as an 
integrated system. 

6.4 Error Recovery  

In the event that an error is encountered during testing, SLI will follow the SLP for 
Anomalies. An error will be treated as an anomaly until properly researched in an 
effort to determine the cause. The Test Specialist will record all information 
gathered during analysis of an anomaly in the Test Notebook per the SLP for Test 
Notebooks. 

Once researched, if an anomaly is determined to be an issue of non-conformance 
with the voting system under test to the applicable VVSG requirements, a 
discrepancy will be opened per SLI’s discrepancy process. If the cause of the 
anomaly cannot be determined, it will remain tracked as an anomaly with the 
applicable information being properly documented per the Anomaly SLP. 

If an anomaly occurs during testing and is not reproducible or found to be caused 
by human error (i.e., incorrect test steps or sequence), the system or components 
under test will be analyzed by the Test Specialist with support from the Test 
Manager and manufacturer if required. (Note: all testing is halted during analysis.) 
The Test Specialist will restore the environment to operating condition and 
determine what steps must be taken to validate the environment is in the same 
state as when testing was halted. This may require an additional Operational 
Status Check or retesting if the integrity of the test results is found to be impacted.  
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7 TEST OPERATIONS PROCEDURES 

An inventory will be performed to verify the voting equipment received contains 
hardware and software elements as defined in the TDP prior to commencement of 
testing. 

Throughout the testing effort, test suites and modules will be marked as follows: 

• Accept – Test is accepted as successful. 

• Reject – Test is rejected as unsuccessful. 

• NT – Not Testable is used for test modules that cannot be executed.  For 
example, if failure of one test module precludes attempting subsequent test 
modules, the latter will be marked as NT. 

Test results with either Reject or NT will include comments by the VTS explaining 
the reason for the result.  

Issues encountered during review and testing will be documented on the 
Discrepancy Report. Issues that do not conform to the requirements of the VVSG, 
version 2005 will be marked as Documentation Discrepancies or Functional 
Discrepancies. (A discrepancy occurs when any application or component does not 
meet defined requirements or specifications.)     

Issues that are encountered during testing or documentation review, but are not 
addressed by an applicable standard, will be added to the Discrepancy report and 
noted as Informational. The vendor has the option whether to address 
Informational issues.  All responses provided by the vendor are noted in the 
Discrepancy Report attachment to the Certification Test Report. 
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