
2/27/2013
Initial Security 

discussion.
Hart committed 
to submit secu-

rity documents by 
3/21/2013

1/24/2013
Hart Requests that EAC 
move first status call to 

2/14/2012

1/16/2013
Set Weekly Status Call

to begin 1/21/13

12/12/2012
System Application #1 
Denied - Incomplete 

Submission
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1/18/2013
Hart & SLI Kickoff 

Meeting

12/17/2012
System Application 

Accepted

First status call 
held between 

EAC, 
SLI, and Hart

2/14/2013

EAC, Hart, 
and SLI 

Kickoff Meeting 

7/10/2013

Hart Security 
Documents 
due to EAC

3/21/2013

12/14/2012
Hart submits 
Summative

Usability Test 
Plan

12/11/2012
Hart submits System 

Application

2013

Dec Jan Feb

EAC received 
partial 

security document 
submission

4/23/2013

Hart requested to 
postpone Kickoff 

Meeting scheduled 
to begin 6/10/2013

4/12/2013

Mar Apr May Jun   Jul Aug Sep Oct Dec Jan Feb Mar
2014

Apr May Jun Jul Aug Sep

EAC receives 
modified application 

request 

3/20/2014

EAC receives 
first TDP drop 

2/19/2014
EAC accepts 
test plan v 

1.2

5/13/2014

SLI submits 
draft test 
plan v 1.0

4/3/2014

EAC receives 
second TDP drop 

3/27/2014

Hardware testing 
placed on hold; Hart 

working on resolutions 
to hardware issues

6/12/2014

United States Election Assistance Commission
Voting System Testing and Certification Program
1335 East West Highway, Suite 4300
Silver Spring, MD 20910

Phone: 301-563-3919
Fax: 202-566-3127

www.eac.govHart Verity Voting 1.0 System Timeline

Hart Verity Voting 1.0 hardware includes: 

Verity Scan Verity Touch


