
7/21/2011

EAC accepts 
System Application

12/6/2011

Wyle submits Test
 Plan for the new 

Unity 3.4.0.0

7/15/2011

ES&S submits 
System Application

4/12/2012

Wyle submits 
Test Plan Rev A

6/12/2012

Wyle submits 
Rev C Test Plan

6/19/2012

ES&S halts testing of the DS850 
due to discrepancies

10/12/2011

EAC submits Test Plan
 comments for Rev A

9/20/2011

EAC submits Test 
Plan comments

9/30/2011

Wyle submits Test Plan Rev A

12/28/2011

EAC submits Test Plan comments

8/31/2011

Wyle submits Test Plan

4/25/2012

EAC submits Test Plan 
comments for Rev A

6/26/2012

EAC submits Test Plan 
comments for Rev C 

7/17/2012

EAC approves Test
 Plan Rev C

ES&S revised the Unity 3.4.0.0 voting system
 to include features from 3.2.0.0 Rev 2, 

3.2.1.0 Rev 1, 3.3.0.0 and 3.4.0.0 
10/25/2011

United States Election Assistance Commission
Voting System Testing and Certification Program
1201 New York Avenue, NW, Suite 300
Washington, D.C. 20005

Phone: 202-566-3100
Fax: 202-566-3128

www.eac.gov

ES&S Unity 3.4.0.0 System Timeline

Note: The revised Unity 3.4.0.0 modifies the Unity 3.2.1.0 and Unity 3.2.0.0 Rev 3 voting systems. 
The system includes a central count optical scan voting system (DS850) and supports wired 
modeming via the public switched telephone network.

E
A

C
 

M
a

n
u

fa
ct

u
re

r 
&

 V
S

T
L

2012

ES&S requests Unity 3.4.0.0 
on hold until the completion 

of Unity 3.2.0.0 Rev 3
1/24/2012

Unity 3.2.0.0 Rev 3 testing 
completed - Wyle resumes 

Unity 3.4.0.0 testing
4/10/2012 

2011

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

5/30/2012

EAC releases two 
DRAFT Public 

Telecommunications
 security RFIs 

11/17/2011

ES&S officially 
submits modified 

System Application
 for Unity 3.4.0.0

7/3/2012

ES&S resumes 
DS850 testing

5/7/2012

Wyle submits Test
 Plan Rev B

5/11/2012

EAC submits Test Plan
 comments for Rev B
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