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VSTL Test Plan 

Objective of this NOC: 

The objective of this document is to clarify the intent, content and use of Test Plans as currently outlined in the 2005 

Voluntary Voting System Guidelines (VVSG), in the EAC Testing and Certification Program Manual, and in the EAC 

Laboratory Accreditation Program Manual.  The clarification has been carefully drafted to align with the published 2005 

VVSG Volume 1 and Volume 2 requirements and to be consistent with both EAC manuals.  Information pertaining to the 

test plans contained in the documents noted above has been included by reference at the end of this document. 

Since 2007, it has been the experience of the EAC that test plan documents that have been developed and 

submitted for EAC review and approval, in many instances, do not meet the intent and objective of the test plan 

defined in the 2005 VVSG or the EAC Manuals.  All test plans need to incorporate a strategic and tactical 

assessment as to how the project will be accomplished. 

This is not a new requirement but rather defines with more clarity items already contained in the EAC program 

documentation.  The overall objective of the test plan is to make the evaluation process more efficient and to help 

ensure that the testing being planned is appropriate and comprehensive.  Additionally, the test plan should be 

structured to reduce the risk that differences of opinion and content related to the test campaign, and do not negatively 

impact the test report review and acceptance process.   

 

Clarification Statement: 

The Test Plan is addressed in all four primary documents (2005 VVSG Volumes I &II, EAC Testing and Certification 

Program Manual and EAC Voting System Test Laboratory Program Manual) defining and describing the requirements of 

the program, which is a testament to the importance placed on the test plan document.  The content of all of these 

documents remains valid, but clarification appears necessary to further describe the expected depth and completeness 
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of the test plan that is necessary to help ensure that a comprehensive test campaign is carried out and to help ensure 

that test campaigns are consistent among different VSTLs .  

The test plan shall document the strategy and plan for testing each section of the applicable voluntary voting system 

guidelines and is to be used as a key tool to manage the test campaign and to verify that a voting system or component 

meets all VVSG and program defined requirements. The test plan shall be written with completeness and clarity that will 

allow all constituents to understand what testing will be conducted, to assess each group of VVSG requirements, and to 

assure that the test plan will remain a living document throughout the life of the test campaign.  The objective is to 

address each section (in both Volume I and Volume II of the 2005 Voluntary Voting System Guidelines) in detail, and to 

clearly and succinctly describe the strategy and/or approach for testing each section. 

 

Discussion and Details of the Test Plan: 

Existing statements guiding EAC certification test plans 

The following two statements provide a global direction as stated in current program documents:   

“This plan shall provide for testing of the system sufficient to ensure it is functional and meets all applicable voting 

system standards “ 

“Test plans shall be developed to ensure that a voting system is functional and meets all requirements of the 

applicable, approved voting system standards. The highest level of care and vigilance is required to ensure that 

comprehensive test plans are created. A test plan should ensure that the voting system meets all applicable 

standards and that test results and other factual evidence of the testing are clearly documented. System testing 

must meet the requirements of the VVSG.” 

 

 

Test Plan Purpose: 

The purpose of a test plan is to communicate the intent of testing activities to be undertaken by an EAC accredited VSTL.   

Care should be taken to clearly communicate the scope and requirements of testing, the test strategies, and the 

resource needs.  This information identifies the purpose and boundaries of the test campaign: 

  What will be tested,  

 How it will be tested,  

 What resources are needed for the testing.   

Stating this information clearly will expedite the review, feedback and approval of the test plan, and therefore increase 

the efficiency of the entire test campaign. 

Planning is generally considered to be an important component of any successful complex project.  The size and 
complexity of voting system conformance testing, necessitates that the test plan be a critical deliverable of the test 
campaign.  Therefore timely submittal, review, and refinement of the test plan are the only vehicle that coordinates and 
communicates a strategy and a plan as to how a specific test campaign will be successfully completed to achieve the 
testing objectives.  A “Timely Submittal” is defined as submittal of the Test Plan to the EAC before the beginning of 
actual testing, but after pre‐testing activities such as TDP review, PCA assessment and FCA assessment allow sufficient 
review and examination of the voting system.  The expected review time is established to fully understand the system 
architecture and to develop a cohesive plan that is realistic to the planned milestones of the test campaign with out 
missing critical scope items. 
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Because future events in any test campaign cannot be 100% predicted and controlled, the initial submission of the test 

plan is viewed as a baseline that enables periodic updates as events cause the plan to change.  The VSTL is expected to 

update specific sections of the plan and resubmit as necessary to enable all stakeholders (Manufacturer, EAC, the public 

and states or jurisdictions) to understand and use the test plan.  As the Target of Evaluation changes via Engineering 

Change Orders, component changes, or COTS product changes, the test plan shall be updated since these changes may 

significantly impact the testing.  These test plan changes might also alter the original schedule and may require that an 

updated schedule be submitted with the revised test plan.  The following are examples of issues that would likely 

require updating the test plan: 

 Changes to the manufacturers’ application for testing. 

 Engineering Changes that alter the scope or function of the voting system. 

 Information discovered during testing that change the strategy on how best to test the voting system. 

For the test plan to be an effective, living document it needs to be clear and complete so that any of the stakeholders 

(VSTL project manager, VSTL testers, third party lab personnel, manufacturer, EAC, States and Jurisdictions) can review 

the plan and understand what needs to be done to complete the project.  In order to accomplish these goals the 

following general topics shall be included in the test plan.  They are further defined in the test plan outline later in the 

document. 

 A detailed, comprehensive knowledge of the scope of evaluation 

o That each requirement or group of requirements is going to be evaluated for compliance 

o That all features, interfaces and characteristics of the individual devices and the system are evaluated to 

applicable requirements 

 Titles of test lab personnel who will be responsible for each aspect of the test campaign   

 Detailed project schedule including what the critical path is for timely project completion 

 What test methods will be used to evaluate each section of the requirements (more than one test method may 

be used for a section) 

o What is tested in document review 

o What is tested in source code review 

o What is operationally tested 

o What is tested at a component/subsystem level 

o What is tested at a system only level 

 

Test Plan Relationship: 

Below is a diagram intending to help distinguish the scope and type of information expected in the test plan vs. either a 

test case or a test report. 

 



 

 

The following criteria have been used to determine the quality of test plans for a number of industries and are equally 

applicable to the testing of voting systems: 

 Usefulness: Will the test plan effectively serve its intended functions? 
  Accuracy:    Is it accurate with respect to any statements of fact? 
  Efficiency: Does it make efficient use of available resources? 
 Adaptability: Will it tolerate reasonable change and unpredictability in the project? 
  Clarity:  Is the test plan self-consistent and sufficiently unambiguous? 
  Usability:  Is the test plan document concise, maintainable, and helpfully organized? 
  Compliance:  Does it meet externally imposed requirements? 
  Foundation:  Is it the product of an effective test planning process?1 

 
In order to meet these criteria, and to provide the most value to any voting system test campaign, the test strategy 

should focus most effort on areas of potential technical risk and areas of potential weakness reported to the EAC by 

States or local jurisdictions using the voting system.  The test strategy should be flexible enough to incorporate 

reasonable variation and make use of the testers’ experience and ability to use situational reasoning to focus on 

important but, perhaps unanticipated, problems.  A more rigid test strategy may make it more likely that a particular 

subset of voting system problems will be uncovered, but because voting systems are complex, an excessively rigid test 

strategy will reduce the likelihood that a majority of important problems will be uncovered.  

                                                            

1 " Test Plan Evaluation Model”: James Bach, Satisfice, Inc. 1999, see 17 U.S.C. 107. 
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The test schedule included in the test plan shall highlight any dependencies on the level of system development, the 

testability of the voting system, and the VSTLs assessment of risks associated with the test campaign  The test schedule 

can stand alone only to the extent that the voting system is highly testable, that system development and 

documentation are complete, and that the test campaign is not interrupted by the frequent need for the manufacturer 

to fix reported problems with the voting system. 

Finally, EAC approval of the Test Plan does not mean that the EAC accepts responsibility that efforts described in the 

Test Plan will produce full and adequate testing to certify the system.    The following bullets discuss the meaning of EAC 

approval of the Test Plan:  

•  Approval simply signifies that the tests proposed, if performed properly, appear to be sufficient to fully test 

the system. A final determination of the sufficiency of the testing is a global evaluation based on the test plan, 

test cases, and test report reviews, as well as the EAC’s Quality Monitoring Process outlined in ch. 8 of the 

Program Manual. 

•  Approval allows the test laboratory to begin test case development, testing, and test report submittal.  

•  A test plan is approved based on information submitted.  It is not known if relevant information was omitted 

that would affect the testing campaign.   

•  The test plan is a living document and is expected to change and be updated during various phases of the 

testing life cycle. A final version that reflects all of the testing completed (TDP, S/W, Hardware, Software etc) 

should be submitted to the EAC at the completion of testing.  If this final “as run” test plan does not reflect all 

the testing required, the EAC reserves the right to request further updates to the test plan and possibly 

additional testing. 

 

 

Test Plan Outline (enhanced): 
As noted this outline is provided as an aid to test plan development.  The outline has been enhanced with sub bullets to 
incorporate the items in the discussion above (These items are noted in red text).  Note that these may change 
significantly, depending on the specific project planned. 
 

1 Introduction 
1.1 References 
1.2 Terms and Abbreviations 
1.3 Testing Responsibilities 

1.3.1 Project schedule with  
1.3.1.1  Owner assignments  
1.3.1.2  Test case development 
1.3.1.3  Test procedure development and validation 
1.3.1.4  3rd party tests 
1.3.1.5  EAC and Manufacturer dependencies 

1.4 Target of Evaluation Description 

1.4.1 System Overview 

1.4.2 Block diagram 

1.4.3 System Limits 

1.4.4 Supported Languages 

1.4.5 Supported Functionality 

1.4.6 VVSG (might be easier to list excluded reqs from VVSG) 
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1.4.7 Beyond VVSG (vendor functional specs) 

 
 

2 Pre‐Certification Testing and Issues 

2.1 Evaluation of prior VSTL testing 

2.1.1 Reason for testing and results, listing of modifications from previous to current system 

2.2 Evaluation of prior non‐VSTL testing 

2.2.1 Reason for testing and results, states, other 3rd party entities 

2.3 Known Field Issues 

2.3.1 Listing of relevant issues uncovered during field operations 

 
3 Materials Required for Testing 

3.1 Software 
3.2 Equipment 
3.3 Test Materials 
3.4 Deliverable Materials 
 

4 Test Specifications 
4.1 Requirements (strategy for evaluating each section in the applicable standard) 

4.1.1 Mapping of requirements to equipment type and features 
4.1.2 Rationale for why some requirements are NA for this campaign 

4.2 Hardware Configuration and Design 
4.3 Software System Functions 
4.4 Test Case Design 

4.4.1 Hardware Qualitative Examination Design 
4.4.1.1 Mapping of requirements to specific interfaces 

4.4.2 Hardware Environmental Test Case Design 
4.4.3 Software Module Test Case Design and Data 
4.4.4 Software Functional Test Case Design and Data 
4.4.5 System‐level Test Case Design 

4.5 Security functions 
4.6 TDP evaluation 
4.7 Source Code review 
4.8 QA & CM system review 
 

5 Test Data 
5.1 Data Recording 
5.2 Test Data Criteria 
5.3 Test Data Reduction 
 

6 Test Procedure and Conditions 
6.1 Facility Requirements 
6.2 Test Set‐up 
6.3 Test Sequence 
 

7 Test Operations Procedures 
Proprietary Data 
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References: 

IEEE 829‐1998 Test Plan Structure 

 Test plan identifier  

 Introduction  

 Test items  

 Features to be tested  

 Features not to be tested  

 Approach  

 Item pass/fail criteria  

 Suspension criteria and resumption requirements  

 Test deliverables  

 Testing tasks  

 Environmental needs  

 Responsibilities  

 Staffing and training needs  

 Schedule  

 Risks and contingencies  

 Approvals 

EAC Testing and Certification Program Manual: 

4.2. Policy.  

4.4. Test Plan.  

4.4.1. Development.  

4.4.2. Required Testing.  

4.4.2.1. New System.  

4.4.2.2. System Not Previously EAC Certified.  

4.4.2.3. Modification.  

4.4.2.4. EAC Identified Systems.  

4.4.2.5. Certification Upgrade.  

 

4.4.3. Format.  

4.4.4. EAC Approval.  

4.4.4.1. Review.  

4.4.4.2. Unaccepted Plans.  

4.4.4.3. Effect of Approval.  

4.5.1. Changes.  

 

EAC Laboratory Accreditation Program Manual 

2.10.1. Test Plan Package.  

http://en.wikipedia.org/wiki/IEEE_829
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2.10.1.1. Requirements Matrix.  

2.10.1.2. Test Plan.  

2.10.1.2.1. Format.  
2.10.1.2.2. Content.  
 

Appendix A Certification Test Plan Format and Content  
 

VVSG Volume 1: 

The accredited testing laboratories who use this information to develop test plans and procedures for the analysis and 
testing of systems in support of the national certification testing process 

Test campaign: Sum of the work by a voting system test lab on a single product or system from contract through test 
plan, conduct of testing for each requirement (including hardware, software, and systems), reporting, archiving, and 
responding to issues afterwards 

Testing standard: Standard that is concerned with test methods, sometimes supplemented with other provisions related 
to testing, such as sampling, use of statistical methods or sequence of tests 

Test method: Specified technical procedure for performing a test 

Test plan: Document created prior to testing that outlines the scope and nature of testing, items to be tested, test 
approach, resources needed to perform testing, test tasks, risks and schedule 

VVSG Volume 2: 

Appendix A provides the requirements for the National Certification Test Plan that is prepared by the voting system test 
lab and provided to the EAC for review. 

 


