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To Whom It May Concern: 

The purpose ofthis letter is to report on the Texas HAVA Title II, Section 251 financial activity 
for the time period covering October 1, 2005 through September 30, 2006 as required by the U.S. 
Election Assistance Commission. Specifically, this report will include a list of expenditures 
made with respect to each category of activities described for the use of funds in HA V A Section 
251; the number and type of articles of voting equipment obtained with the funds; and an 
analysis and description ofthe activities funded to meet HA V A requirements and how such 
activities conform to the submitted state plan. The Federal 269 Report for Section 251 for the 
same report period is attached as well. 

Secretary of State (SOS) HA V A State Plan Administration 

All of the State Plan Administration costs have been expended out of Title I, Section 101 funds. 
As those funds are depleted, Title II, Section 251 funds will be utilized. 

Voter Edncation, Election Official and Poll Worker Training 

The SOS contracted with a company to conduct voter education and outreach. The SOS utilized 
Title I, Section 101 and Title II, Section 251 funds - $1,055,949 was expended out of Title II. 
The services included the creation of a website (http://www.votexas.org!). The website includes 
information on how to register; polling locations; FAQs; and interactive features on how to use 
the electronics voting equipment. The services also included a leased tour bus to travel the state 
and demonstrate the electronic voting equipment, which complimented numerous events planned 
around the state. 
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Statewide Voter Registration System 

In October 2004, the Secretary of State signed a contract with IBM to implement aHA V A­
compliant voter registration database that centers on a product by Hart InterCivic called 
eRegistry. The SOS formed a project steering committee and named the system Texas Elections 
Administration Management (TEAM). 

In November 2004, the project was formally kicked off with IBM after the November elections 
were completed. During FY 2006, the following milestones were achieved: 

• Developed TEAM release roadmap based • Celebrated Texas' compliance to HAVA 
on Hart's eRegistry COTS product 2002 basic requirements with team 
roadmap versions. celebration at the January Project All-

• Restructured joint project schedule around Hands Meeting, recognizing this important 
Hart's COTS Product Roadmap to mid- milestone for the project and the state. 
2006 initial TEAM release. • Prepared IT environments for testing and 

• Continued external communications production deployments. 
campaign to counties with mass maHouts • Authorized movement into integration and 
of file formats and specs for data system testing for statewide deployment. 
conversion, and to the public with an • Identified county pilots and schedule and 
enhanced TEAM public website facilities for mass training prior to 
(httQ:llwww.sos.state.tx.us/electionslteam). deployment. 

• Completed Texas customizations of Roles • Converted 51 more counties to TVRS 
and Responsibilities as part of online in anticipation of TEAM 
Configuration of Hart's COTS for Texas conversion. Cleansed and converted 
specific features. existing county data for each conversion. 

• Finalized Memorandum of Understanding • Prepared and performed Interface and 
with Texas Dept of Public Safety on application Integration Testing prior to 
Driver License and Social Security System Testing. 
Number verification. • Performed Data Migration First Load 

• Received, installed, and completed using some county-supplied test data from 
functional validation testing on Hart's 10 of 34 expected offline counties, and 212 
product releases installed at SOS (v2.2.3, online counties (from TVRS). 
v2.4, v2.4.2, v2.4.3, v2.4.4, v2.4.5, v2.4.6, • Completed Texas Online interface changes 
v2.4.8, v2.S. for TEAM. 

• Completed TVRS (SOS legacy system) • Completed testing of Texas Online 
Bridge sub-project using DPS/SSA 2-way interface changes for TEAM. 
interface to permit SOS HA V A • Performed Phase 1 of full System Testing. 
compliance until TEAM Release 1 is • Performed Data Migration Test Loads 
deployed. using 9M records of county-supplied data. 

• Operated TVRS Bridge using DPS/SSA 2- • Created user registration web page for 
way interface to achieve SOS HA V A counties to sign up for user training 
compliance until TEAM Release 1 is sessions in May and June. 
deployed. • Completed user training sessions for 417 

• Constructed internal website for improved county personnel at New Horizons training 
intra-team proj ect communications. facilities in Austin, TX. 
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• Received and installed Hart's eRegistry unacceptable (> 1 00,000 records needing 
maintenance application release. county attention to correct). 

• Performed 2nd Data Migration Test Loads • Postponed Steady State User Acceptance 
using -12M county-supplied records. Testing on Production system environment 

• Completed development and testing of at SOS, pending better data migration 
public portal website pages results, another maintenance release of 
implementation to support November 2006 eRegistry correcting more defects, an SOS 
election. hardware & software platform upgrade for 

• Conducted Pilot and VR stafftraining in performance improvements, and PCR063 
Austin at Hart's facilities. for a new deployment target (after Nov 

• Performed special Data Migration Test 2006 Election, per Sec. Williams). 
Loads for Pilot use using county-supplied • Performed Performance Tests and 
records. Performance Tuning on the production 

• Performed full Data Migration Test Loads system, which indicated that some 
using county-supplied records. functions should be separated on the 

• Cleansed the state-level migration production system to achieve acceptable 
database, and tuned the conversion performance. 
process. • Ordered and installed an additional CPU 

• Completed offline-county Pilot on and SCSI card upgrade for the existing 
production system at SOS. servers, and added 3 new servers (about 

• Completed Preliminary User Acceptance $174K) for installation before the Nov 
Testing on production system at SOS 2006 election. 
facilities using some converted county • Completed software evaluation and 
data. installation of SharePlex replacement for 

• Presented TEAM Election Management Oracle Streams to support Advanced 
user training for County Clerks and reports from Data Warehouse. 
Elections Administrators at July's 24th • Published TEAM Times newsletters for 
Annual Election Law Seminar for County county-wide distribution and cultural 
ClerkslElections Administrators in Austin change management. 
for -175 county users from -100 counties. • Completed PCR063 to Realign Workplan 

• Presented TEAM system to -100 users at with new Deployment target after 
a special Offline County Workshop in November 2006 Election, avoiding 
Austin, TX on Sept 13, 2006. contract breach. 

• Performed Steady State Alpha Test, User • Conducted Steady State Alpha Test and 
Acceptance Test, offline county Pilot, and open county Beta period for counties, to 
Public Voter Website test prior to Nov test performance characteristics and 
2006 Elections. effectiveness of performance improvement 

• Delayed planned June 2006 deployment plan. 
because the database resulting from • Performed Data Migration load trial prior 
aggregated data migration was to November Elections to support the 

Public Voter Website. 

The state expended a total of $4,762,480 on the TEAM project in FY 2006 for the following: 

I $2,916,855 
$975,000 
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Hardware/Software and Maintenance $471,026 
Administrative Expenses 
(Includes project manager, project assistant, 
telephone charges for vendor proj ect staff, etc.) $399,600 

Accessible Voting System in Every Polling Place / Grant Funding to Counties for HA VA 
(Title III) Compliance 

In the original 2003 State Plan, Texas created two budget items for the counties to acquire a 
HAVA-compliant voting system: Voting System Accessibility and General HA VA Compliance. 
Using statistics from the 2000 federal election, one was based on the number of precincts and 
one was based on voting age population. Because the FY 2003 allotment of funding would not 
cover all of the county's costs to purchase an accessible voting system in each polling location, 
including the additional equipment, software, and other services needed to implement a HA VA­
compliant voting system, Texas amended the State Plan in 2005 and allocated a large portion of 
the FY 2004 appropriation for the acquisition of the voting systems. The state added the two 
amounts already awarded to the counties and increased the total by 200 percent. The net amount 
was added to the original General HA V A Compliance allotment awarded to each county. 

During FY 2006, the state expended $90,697,477 for the acquisition ofHA VA-compliant voting 
systems through grant award agreements with the counties. Roughly 28,200 electronics voting 
devices were purchased and approximately 8,400 of those devices are accessible to individuals 
with the full range of disabilities. The funding also paid for additional equipment, supplies, 
software, and contractual services, such as election worker training, needed to help implement 
HA V A-compliant voting systems. 

County Compatibility with New Statewide Voter Registration System 

As with the "SOS HA V A State Plan Administration" purpose areas, the "County Compatibility 
with New Statewide Voter Registration System" purpose area was already budgeted under Title 
I, Section 101 funds in the original 2003 State Plan but was augmented in the amended 2005 
State Plan using the FY 2004 appropriated funds. Again, the Title I money will be expended 
first. 

If you have additional questions, please do not hesitate to contact my office. 

Sincerely, 

Ann McGeehan 
Director of Elections 
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